
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 043 Date: 29-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 178

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast and strong wind, intermittent light rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 29, 2012
Weather – overcast and strong wind, intermittent light rain

Cable Band Wrapping – North Main Span (pull machine only)

Roger’s Crew- finished splice at downhill pp60 at 0730. Ironworkers then started wrapping at 0800 and
finished at 0915. Ironworkers then placed cadwelds and started moving machine to downhill pp58 and
finished moving at 1000. Irowworkers started covering the machine and the unwrapped zinc paste at 1030.
Rain started coming at around 1035.
Rain stopped and became clear at around 1100. Ironworkers started changing bobpins and splicing at
downhill pp58. One wire was spliced before lunch and one wire was spliced after lunch at 1300.
Ironworkers then started wrapping. Ironworkers wrapped for about 4” when a separation of wires was
caught too late. Ironworkers had to do a cadweld before unwind the spools and fixing the separation. Rain
started again at 1345. Ironworkers had to stop and cover the machine and zinc paste. Rain stopped and
became clear again at 1415. Ironworkers then dried the cable and zinc paste with air hose. Wrapping
continued and finished at 1500. Ironworkers then demobilized from NMS and planned to move to SMS.

-Labor (Jose Avalos)– continued applying zinc paste at 5ft downhill from pp58.

Labor
(0700 to 1730 – 10 hours)

Ironworkers - Rogelio Ruiz, Jonathan Canites, Bismark Hernandez, Ryan Connors, Jose Torres
Labor - Jose Avalos
Laraine’s Hour – 2 hours OT - 0700 to 1730 (field 0700 to 1715)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 043 Date: 29-Nov-2012 Thursday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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